

Journal of Policy Options

Enhancing Project Efficiency: The Role of Agile Project Management in a Dynamic Corporate Landscape

Fadil Prica^a
Nenad Bjelic^b

Abstract

Over recent years, the rising importance of knowledge work has prompted organizations to transition from traditional project management approaches to more collaborative methodologies. In today's globally connected environment, it is crucial for project managers to utilize a dynamic project management system that allows for swift and effective responses to emerging challenges and opportunities. Agile project management is recognized for its emphasis on decentralizing control and empowering team members to adapt to change. This article will explore and compare Agile Project Management with traditional project management techniques, highlighting historical practices and their relevance in the contemporary business landscape. Given the increasing complexity and unpredictability of today's projects, Agile Project Management has proven to be an invaluable asset for both knowledge workers and the project managers who oversee their efforts. This document aims to encourage the adoption of agile methodologies within the corporate sector, providing a comprehensive outline of the approach.

Keywords: Agile Project Management, Traditional Project Management, Knowledge Work, Corporate Project Strategies

JEL Codes: M15, O32, L86, D83

Received: 10 December 2024

Revised: 11 March 2025

Accepted: 23 March 2025

Published: 30 March 2025

Citation:

Prica, E. & Bjelic, N. (2025). Enhancing Project Efficiency: The Role of Agile Project Management in a Dynamic Corporate Landscape. *Journal of Policy Options*, 8(1), 1-10.

DOI:

<https://doi.org/10.5281/zenodo.17394714>

Copyright: © 2025 by the authors.

Licensee RESDO.

This article is an open access article distributed under the terms and conditions of the Creative Commons Attribution (CC BY) license (<https://creativecommons.org/licenses/by/4.0/>).

1. INTRODUCTION

The concept of the perfect executive has been widely debated, by introducing the notion of the "incomplete leader." This perspective shifts the focus from rigid "command and control" leadership to a more flexible approach that values delegation, empowerment, and fostering independent decision-making. As the importance of knowledge-based work continues to grow, organizations have been steadily moving away from traditional hierarchical structures in favor of more collaborative and decentralized models (Grant, 2013; Garel, 2013; Ayogu, 2023). This transition reflects the evolving nature of work environments, where adaptability and innovation have become key drivers of success. A similar argument is that where scholars critique the conventional approach to project management that relies on centralized decision-making and rigid control mechanisms. They question the effectiveness of highly structured management models, emphasizing that a more fluid and dynamic system is necessary to accommodate the complexities of modern projects. According to their findings, project frameworks should be designed with flexibility in mind, allowing local teams to respond effectively to emerging challenges and evolving circumstances. This viewpoint aligns closely with the principles of the "agile" methodology, which advocates decentralization and encourages individuals to take ownership of their roles, fostering a proactive and solution-oriented mindset.

Agile Project Management has gained significant traction in recent years as organizations seek methods to improve efficiency and responsiveness in project execution. Unlike traditional project management frameworks, which emphasize meticulous planning and top-down control, Agile PM is centered on iterative progress, continuous feedback, and adaptive strategies. This methodology is particularly beneficial in fast-paced industries where unforeseen changes and evolving requirements are common. By empowering teams to make independent decisions and iterate based on real-time feedback, Agile PM enhances productivity, innovation, and overall project outcomes. The growing reliance on Agile Project Management is particularly evident in the knowledge-driven economy, where professionals and project managers recognize its value as a powerful tool for managing complex and dynamic workflows (Vashishth et al., 2024). The advantages of the agile framework while searching for a more effective approach to software development. Since then, numerous industries beyond software engineering have adopted Agile PM principles, including healthcare, finance, manufacturing, and education. Its versatility and scalability make it a preferred choice for organizations aiming to stay competitive in an increasingly uncertain and fast-evolving business landscape. This article will explore the origins of

^a University of Novi Sad, Faculty of Technical Sciences, Novi Sad, Serbia, ffadilpricaa@hotmail.com

^b University of Novi Sad, Faculty of Technical Sciences, Novi Sad, Serbia

Agile PM, examining its core principles and assessing whether its implementation is a suitable strategy for contemporary project management. Additionally, a comparative analysis will highlight the key differences between Agile PM and conventional methodologies, shedding light on the strengths and potential challenges of adopting this approach. By understanding the implications of Agile PM, organizations can make informed decisions about integrating this methodology into their project management strategies to drive efficiency, innovation, and long-term success.

In today's rapidly evolving economic landscape, project environments are characterized by complexity and uncertainty. As a result, considerable attention has been directed toward re-evaluating and refining project management theories that can effectively function within these dynamic conditions. Scholars and practitioners have sought to identify frameworks that offer greater adaptability and resilience, enabling projects to succeed despite unpredictable challenges. Koskela and Howell (2002) critically examine the conventional foundations of project management theory, arguing that it has become outdated and insufficient for addressing contemporary project complexities. The structured around traditional theoretical models, including the management-as-planning framework, the dispatch model of implementation, and the thermostat model of control. However, Koskela and Howell raise significant concerns about the applicability of these models in real-world settings, particularly in projects that involve high levels of uncertainty, innovation, and rapid change. Their analysis suggests that the rigid, linear nature of traditional project management methodologies limits their effectiveness in navigating unpredictable project environments.

Rather than proposing an entirely new framework, Koskela and Howell advocate for a shift in emphasis toward certain underappreciated aspects of project management. They highlight the importance of prioritizing flow and value generation alongside traditional notions of change management. Additionally, they argue for integrating the management-as-organizing perspective into project planning, adopting the language/action framework for implementation, and incorporating a scientific experimentation model for control. These modifications, they suggest, can provide a more adaptable and effective project management approach that better aligns with modern challenges. Agile methodologies, particularly Scrum, align closely with these theoretical foundations. They identify several key principles underlying Agile Project Management, including the language/action perspective, the scientific experimentation model, and the emphasis on value creation and flow rather than rigid change management structures. They assert that these elements collectively represent a "paradigmatic shift" in the field of project management, signaling a transition from traditional command-and-control models to more flexible, iterative, and collaborative approaches. Further evidence supporting this shift is presented by Williams et al., who provide empirical data demonstrating that conventional project management techniques, including those outlined in PMBOK, can be ill-suited—or even detrimental—to projects characterized by complexity, uncertainty, and stringent time constraints. Their findings suggest that projects operating under these conditions may benefit significantly from alternative management approaches, such as Agile and Lean methodologies. These adaptive strategies emphasize iterative progress, continuous feedback loops, and decentralized decision-making, which enhance a project's ability to navigate unpredictability.

In addition to Agile and Lean methodologies, various management models—such as leadership-driven, planning-focused, team-building, and engineering-based approaches—have been explored in academic literature. While these models may not always capture best practices in their entirety, they provide essential frameworks for structuring project work, fostering collaboration, and ensuring alignment among stakeholders. Models also serve as a common language that enables project teams to effectively coordinate efforts across diverse disciplines and industries (Szopinski et al., 2022). Two foundational documents, the Agile Manifesto and the Declaration of Interdependence, have played a crucial role in shaping the principles and terminology of Agile Project Management. The Agile Manifesto, originally formulated in 2001, emphasizes individuals and interactions over processes and tools, working software over comprehensive documentation, customer collaboration over contract negotiation, and responding to change over following a fixed plan. The Declaration of Interdependence, introduced later, builds on these principles by highlighting the need for trust, collaboration, and shared responsibility in complex projects. Future research will explore how these foundational texts continue to influence Agile methodologies and whether their principles remain relevant in today's evolving project management landscape. By examining the ongoing development of Agile frameworks, scholars and practitioners can gain deeper insights into how these methodologies can be refined and applied across various industries to maximize project success in an era of increasing complexity and uncertainty.

Another approach to understanding agile-based project management techniques is through the study of patterns, which offer structured, recurring solutions to specific challenges within a given context. The concept of patterns was first introduced in urban planning and architectural design by engineer (Alexander, 1979), who defined a pattern as a repeating structural arrangement that addresses an issue in a particular context while contributing to the overall coherence of a system. His work has since influenced various disciplines, including software engineering and project management. Coplien and Harrison (2004) expand on this idea by emphasizing that organizational values shape the framework from which processes emerge. They argue that a company's structure is a more reliable indicator of efficiency than the specific processes it follows. Organizations that focus on product development rather than strict procedural adherence tend to perform better. To establish a solid foundation, they stress the importance of effective communication that considers human factors and their impact on teamwork and productivity. Additionally, they suggest that high-performing organizations exhibit recurring patterns, which can be studied to improve project management strategies. Their research identifies various patterns within agile-based project management. Some of these relate to project management itself, focusing on structuring and guiding agile processes. Others deal with organizational style, which examines company culture, leadership approaches, and team collaboration. Incremental development is another key area, emphasizing the significance of iterative progress and adaptability in project execution. Furthermore, patterns related to people and code

highlight the role of human interaction in agile teams, including communication, decision-making, and software development practices (Coplien & Harrison, 2004; Ahmad, 2022; Gunatilake et al., 2024).

Patterns are particularly relevant to agile project management because they align with agile principles and offer flexible solutions instead of rigid, universally applicable rules. Unlike traditional project management methodologies that impose strict guidelines, agile patterns create a system of interconnected strategies that evolve in response to specific project challenges. They work together dynamically to produce effective structures and behaviors that support efficiency and innovation (Coplien & Harrison, 2004; Rodriguez, 2024; Siddiqi et al., 2025). Khazanchi and Zigurs (2005) further elaborate on this perspective, suggesting that patterns are an essential tool for understanding and managing complexity, particularly in digital project management. They propose that communication, collaboration, and control form the core theoretical components that define patterns in agile methodologies. Communication ensures transparency and alignment across teams, collaboration integrates teamwork and shared responsibilities to enhance problem-solving, and control provides mechanisms for maintaining direction and adapting to evolving project conditions. By analyzing processes, best practices, influencing factors, and tools, Khazanchi and Zigurs (2005) argue that it is possible to establish norms for these components. Their findings suggest that project managers can refine agile methodologies by leveraging proven strategies that accommodate uncertainty and shifting project demands. Rather than enforcing rigid structures, these patterns help teams develop fluid and adaptable approaches, ensuring project success even in unpredictable environments.

Future research on agile-based project management may further investigate how patterns evolve in response to technological advancements and emerging business challenges. As organizations increasingly embrace digital transformation, understanding the role of patterns in shaping agile methodologies will be essential for improving project efficiency, optimizing workflows, and fostering long-term success. The study of patterns, therefore, continues to play a critical role in advancing project management frameworks, helping organizations navigate complexity while maintaining agility and responsiveness in an ever-changing landscape. Books on agile project management have been developed with a variety of theoretical foundations, incorporating principles from the Theory of Constraints, Critical Chain Project Management, Lean Production, the Theory of Complex Adaptive Systems, Chaos Theory, and the Theory of Cooperative Games. While these theories differ in focus and application, they all align with the core agile values articulated in foundational documents such as the Agile Manifesto (Beck et al., 2001; Baham & Hirschheim, 2022; Namadi, 2023; Pacheco-Cubillos et al., 2024) and the Declaration of Interdependence (Highsmith, 2005; Situngkir, 2024). These documents emphasize adaptability, collaboration, and customer-centric development, principles that are reinforced by the theoretical models underlying agile methodologies.

Wysocki (2011) provides a structured overview of how various project management approaches can be applied efficiently, particularly within agile frameworks. His work examines multiple theoretical perspectives, illustrating how they contribute to agile practices. Although his book primarily focuses on software development, the models and frameworks he presents extend beyond this domain, demonstrating the universal applicability of agile principles in managing projects across diverse industries. His analysis highlights the iterative nature of agile methodologies, the importance of team collaboration, and the necessity of continuous improvement in project execution. Despite the distinct origins of these theories, they share commonalities in their emphasis on flexibility, responsiveness to change, and the role of iterative feedback loops in refining project outcomes. The Theory of Constraints, for instance, focuses on identifying and addressing bottlenecks in workflows, a concept that aligns with agile's goal of optimizing productivity through incremental improvements. Similarly, Lean Production principles advocate for minimizing waste and maximizing value delivery, echoing the agile focus on efficiency and customer satisfaction (Ohno, 1988). Complex Adaptive Systems Theory and Chaos Theory further support agile principles by emphasizing the dynamic and evolving nature of project environments, reinforcing the idea that rigid structures are often ineffective in fast-changing conditions (Holland, 1995). The Theory of Cooperative Games, on the other hand, highlights the significance of collaboration and shared goals in achieving optimal project outcomes. This theory is particularly relevant to agile project management, which prioritizes team dynamics, communication, and collective decision-making (Nash, 1951). By integrating insights from these diverse theoretical perspectives, agile methodologies provide a comprehensive framework that allows project teams to navigate uncertainty while maximizing efficiency and innovation. Future research on agile project management may explore how these theoretical foundations continue to evolve in response to emerging challenges in digital transformation, remote collaboration, and artificial intelligence-driven project management. As organizations increasingly recognize the importance of agility in maintaining competitiveness, understanding the interplay between these theories and agile practices will be critical for refining project management strategies and ensuring long-term success.

2. METHODS

Wysocki (2011) categorizes iterative, adaptive, and extreme project management methods under the broader framework of agile project management. These methods emphasize flexibility, responsiveness, and continuous refinement, distinguishing them from traditional linear and incremental project management techniques. A brief overview of these approaches highlights their fundamental differences, helping to clarify the unique characteristics that set agile methodologies apart. Traditional project management techniques often follow linear or incremental models. Linear methodologies, such as the Waterfall model, involve a sequential approach where each phase is completed before the next one begins. This method works well for projects with well-defined requirements and minimal uncertainty. Incremental methodologies, on the other hand, introduce iterative cycles where portions of the project are developed, tested, and refined progressively, though they still rely on predefined structures (Wysocki, 2011; Kumar & Gupta, 2023; Prideaux et al., 2024). To help determine the most suitable project management approach, Wysocki introduced a quadrant-based

classification system that categorizes projects based on their level of goal clarity and the certainty of methods required to achieve those goals. This system maps projects onto a confidence-to-ambiguity continuum, where the relationship between project objectives (goals) and problem-solving approaches (methods) determines the best-fit project management strategy. The quadrant framework helps teams align their project management methodology with the complexity and uncertainty inherent in the project.

Once the quadrant of a project is identified, an appropriate management approach can be selected. If uncertainty about classification exists, Wysocki suggests opting for a more flexible approach—that is, choosing the quadrant that assumes a higher level of complexity. However, as the project evolves and its characteristics become clearer, it may be beneficial to transition to a more structured approach if the level of ambiguity decreases. Conversely, if new uncertainties emerge, the project management strategy should shift toward a more adaptive framework to accommodate changing conditions. Future research will explore the distinct characteristics of each quadrant and examine how project traits influence the selection of management strategies. Understanding the nuances of Wysocki's quadrant model can help organizations optimize project execution, ensuring that the chosen management style aligns effectively with the project's complexity, risk factors, and evolving requirements. By leveraging this classification system, teams can make informed decisions about when to adopt agile principles and when more structured approaches may be beneficial.




Figure 1: the possible outcomes of a project based on the degree of uncertainty

A linear project management strategy follows a conventional model where tasks are executed in a sequence of interdependent steps, with each phase being completed before the next one begins. This structured approach lacks feedback loops, meaning that project outcomes are only revealed upon completion. Linear methods are particularly well-suited for projects in Quadrant 1, where goals, solutions, and criteria are clearly defined, scope changes are minimal, tasks are routine and repetitive, and established templates can be used (Wysocki, 2011; Lukic, 2021; Sutradhar et al., 2024; Hawkey, 2024). The linear approach offers several advantages. First, it provides a comprehensive project plan, ensuring that the entire process is structured and well-documented. Second, it allows for accurate resource estimation, reducing uncertainties in budgeting and workforce allocation. Third, since the tasks follow a predefined sequence, it eliminates the need for highly specialized personnel, making resource management more flexible. Lastly, the method offers versatility in team assignments, enabling members to work on different phases as needed. However, the linear approach also presents some drawbacks. It demands detailed upfront planning, which can be time-consuming and restrictive. It requires strict adherence to predefined procedures, limiting flexibility in execution. Additionally, it can lead to higher costs and extended project timelines if unexpected challenges arise. Furthermore, this approach prioritizes adherence to the initial plan over delivering direct client value and struggles to accommodate changes effectively (Kerzner, 2017; Masri & Wimanda, 2024; Ogundipe et al., 2024).

An incremental approach shares many similarities with the linear method, except that business value is delivered before the final stage of the project. While the complete solution is still not available until the end, incremental delivery ensures that progress is visible, and improvements can be made along the way. This approach is also suitable for Quadrant 1 projects, as it allows teams to deliver functional components early in the project lifecycle (Wysocki, 2011; Situngkir, 2024; Mirzaei et al., 2024). Compared to the linear approach, incremental project management offers several advantages. It delivers business value early, providing stakeholders with tangible results before project completion. Additionally, change requests can be integrated between increments, making it more adaptable to evolving needs. Incremental solutions also help in identifying client value, allowing adjustments based on stakeholder feedback. However, there are challenges associated with this approach. It requires extensive documentation to track each increment, managing feature dependencies can be complex, and higher client involvement is necessary to ensure continuous alignment with business objectives (Highsmith, 2009; Grech, 2019; Ugwueze & Chukwunweike, 2024). In contrast, iterative approaches involve cycles of repeated refinements, where partial solutions are provided at each iteration. Once a set of iterations is completed, results are evaluated and used to enhance subsequent iterations. This method allows for continuous learning and improvement, enabling teams to adjust their strategies based on feedback and evolving project conditions. Clients can even choose to receive partial solutions at the final stage rather than waiting for a complete product. The iterative approach is best described as a discovery method that evolves through experience, with each iteration serving as a stepping stone toward a final, optimized solution (Schwaber & Sutherland, 2013; Quader, 2024; Lim et al., 2025).

Iterative project management offers several key advantages. Clients can review and provide feedback throughout the process, leading to greater alignment with their needs. The approach allows for scope flexibility, meaning that project adjustments can be made between iterations. Additionally, it enables teams to respond dynamically to market changes. However, iterative approaches also present challenges. They demand a high level of client engagement, making them less suited for projects where client input is minimal. Moreover, at the project's conclusion, the final deliverable may lack a clear, well-justified structure compared to traditional methods, which can create uncertainty for stakeholders (Wysocki, 2011; Wadud, 2022). One of the most well-known frameworks based on iterative principles is Scrum, a widely used agile project management methodology. Scrum emphasizes adaptive planning, early delivery, and iterative progress through short development cycles called sprints (Schwaber & Sutherland, 2013; Sadullayev, 2025). Unlike traditional linear or incremental methods, Scrum facilitates continuous feedback loops, self-organizing teams, and flexibility in responding to change. As organizations increasingly adopt agile methodologies, iterative project management continues to be a preferred approach for projects requiring high adaptability and rapid delivery. Future studies may further explore how project classification within Wysocki's quadrant model can help organizations choose the most appropriate project management strategy. Additionally, research into hybrid approaches, combining elements of linear, incremental, and iterative methodologies may provide insights into optimizing efficiency across diverse project environments. As agile principles gain prominence, understanding how different methodologies can be integrated to enhance project outcomes will be crucial for modern project managers. Adaptive approaches, much like iterative methodologies, rely on the outcomes of previous cycles to refine subsequent iterations until a viable solution emerges. One key aspect of this approach is that clients have the flexibility to determine when and if an incomplete solution should be released during an iteration. Adaptive project management is particularly effective in Quadrants 2 and 3, where a complete solution is initially undefined, requiring ongoing refinement. The uncertainty surrounding the final outcome is reduced through a continuous cycle of improvement, commonly referred to as iteration (Wysocki, 2011; Blanco et al., 2025). For the adaptive approach to be effective, participants must embrace a high degree of flexibility and be prepared to adjust to rapidly changing conditions. This is why just-in-time (JIT) preparation is frequently used, ensuring that work aligns with the most up-to-date project requirements. Some of the key advantages of this strategy include eliminating unnecessary tasks that do not contribute to project goals and maximizing business value while staying within budget and schedule constraints. However, adaptive methodologies also present certain challenges. One significant drawback is their reliance on constant and active client involvement throughout the project. Additionally, since project goals evolve dynamically, there is often no definitive way to specify the final deliverable at the outset, which can create ambiguity for both the development team and stakeholders (Highsmith, 2009; Binci et al., 2023). Notable agile methodologies that follow this approach include the adaptive project framework and adaptive software development, both of which emphasize flexibility and responsiveness.

Extreme project management shares similarities with adaptive methodologies but differs in its fundamental approach to defining project objectives. Instead of refining an existing plan through incremental adjustments, extreme project management requires teams to discover and agree upon the project's desired outcome as it evolves. This lack of predefined objectives is a key distinction between adaptive and extreme approaches. While adaptive methods operate within a flexible but structured framework, extreme methodologies function without a clearly defined endpoint, making them particularly suited for projects that require exploration and experimentation (Wysocki, 2011; Cui et al., 2025). Projects classified under Quadrant 3, such as research and development (R&D) initiatives, often benefit from extreme project management due to their high degree of uncertainty. These projects are sometimes described as chaotic because their final deliverables may differ significantly from their original intent. This unpredictability is why extreme project management is often linked to complex and exploratory endeavors. In such cases, traditional planning approaches prove ineffective, as project direction must continuously adapt based on new insights and findings (Turner, 2016; Huang et al., 2023 Audi & Yu, 2024).




Figure 2: Goal-Seeking in High-Stakes Projects

Figure 2 provides a visual representation of the complexities involved in navigating an extreme project within Quadrant 3. It illustrates how project objectives and processes evolve dynamically over time, often diverging from the original scope due to newly acquired knowledge and external influences. This model helps to conceptualize how extreme project management strategies accommodate uncertainty, guiding teams through the iterative exploration process necessary for innovation-driven projects. Further research could explore how organizations integrate adaptive and extreme project

management approaches to handle uncertainty in various industries. As businesses increasingly face disruptions driven by technological advancements and shifting market demands, leveraging these methodologies effectively will be essential. A deeper examination of these approaches may offer valuable insights into managing ambiguity while fostering innovation and operational efficiency.

Extreme project management offers several key advantages, particularly for projects characterized by uncertainty and evolving requirements. One of its primary benefits is the ability to evaluate multiple partial solutions early in the process, allowing for greater flexibility in decision-making. Additionally, it ensures that alternative solutions remain viable throughout the project, providing adaptability until the final stages. However, despite these advantages, there is no certainty that the approach will generate business value. There is also a risk that the strategy may focus on the wrong areas when searching for solutions, leading to inefficiencies and misallocated resources (Wysocki, 2011). Several agile project management methodologies incorporate extreme principles, including INSPIRE and Flexible, both of which are components of DeCarlo's Extreme Project Management framework (DeCarlo, 2004). These methodologies emphasize adaptability, iterative refinement, and stakeholder-driven feedback, making them particularly suitable for dynamic industries where innovation and flexibility are critical. To better illustrate the distinctions between iterative cycles and the interconnections between different project management stages, Wysocki (2011) presents a condensed, high-level comparison of these systems. His model examines various aspects of project execution, including scope, planning, construction, testing, and deployment. Figure 3 contrasts these five strategies, demonstrating how different methodologies repeat certain stages throughout the project cycle. While this representation simplifies the actual complexities, it highlights a key distinction: the extent to which specific project phases are revisited during each iteration. In extreme project management, for instance, the scope of the project itself may be redefined based on insights gained from each iteration, making adaptability a core principle.

Project management stages can also be compared to software development and construction phases to further clarify the differences between methodologies. Traditional linear and progressive approaches tend to follow a structured path, where each phase is completed before moving to the next, minimizing changes to maintain control over scope, budget, and timeline. In contrast, iterative and adaptive approaches embrace continuous feedback, enabling incremental adjustments based on ongoing discoveries (Highsmith, 2009; Fadzil, 2021). The differences between these methodologies become particularly evident in the planning, monitoring, and control processes, as illustrated in Figure 3, which highlights how strategies evolve at each iteration. Further research could explore how extreme project management compares to more traditional frameworks, especially in the context of emerging technologies and digital transformation. As businesses increasingly navigate complex and uncertain environments, integrating flexibility into project management practices will be crucial. A deeper understanding of extreme methodologies may offer valuable insights into managing ambiguity while driving innovation and operational efficiency.




Figure 3: Strategy for Managing Complicated and Variable Projects

With the help of different kinds of strategies, the distinctions between agile and conventional methods of project management become clearer. Planning in agile methods, in particular, is done more frequently and incrementally.

3. DISCUSSION

The Agile Manifesto and the Declaration of Interdependence serve as the foundational frameworks for Agile Project Management, shaping its core principles and values. A strong emphasis is placed on people, flexibility, and adaptability, particularly in response to complexity and unpredictability. Agile project management adopts a generative approach, ensuring that only essential elements, such as processes, tools, protocols, and documentation are implemented. This

methodology acknowledges that different challenges require tailored solutions, rather than a rigid, one-size-fits-all approach. When selecting a project management strategy, it is important to consider Cockburn's four key principles: First, larger teams necessitate a more structured methodology to ensure effective coordination. Second, projects with higher criticality require greater transparency in their development processes. Third, there is an inverse relationship between project cost and methodology density, meaning that as a project's methodology becomes more complex, associated costs often decrease. Finally, face-to-face communication remains the most effective form of collaboration (Cockburn, 2001; Mate, 2022). Additional factors such as project priority, deadlines, quality expectations, and the desired level of transparency also influence the choice of methodology. Ultimately, the selected approach must align with the project's objectives, the team's working style, and client expectations. However, project managers and teams must remain adaptable, revising strategies as project conditions evolve. Documentation, processes, and protocols should be maintained efficiently, ensuring that they adequately support the work being carried out. While Agile Project Management has been extensively studied within the software development industry, efforts have been made to expand its application to other fields. One industry that has gained significant interest in this regard is construction project management. Research findings suggest that iterative and incremental development can foster innovation, particularly when dealing with complex and ambiguous requirements. This makes Agile Project Management a potentially valuable approach during the pre-design and design phases of construction projects. However, applying agile principles beyond these early stages presents challenges. The temporary and fragmented nature of construction teams and organizations may hinder the seamless adoption of agile methods in the building and post-construction support phases (Owen et al., 2006).

At the 2004 PMI Global Conference, Griffiths proposed a hybrid approach that integrates agile methodologies with traditional project management frameworks. His recommendation was to retain the Initiating and Closing processes from the PMBOK Guide while modifying the Planning phase using the principles of Progressive Elaboration. However, significant differences emerged in the Execution and Monitoring phases, where a more flexible approach was recommended to accommodate agile principles (Griffiths, 2004). Sliger further explored the compatibility between PMBOK and agile methodologies, concluding that the two approaches can complement each other effectively. She compared the PMBOK framework with Highsmith's Agile Project Management paradigm, highlighting areas where agile principles align with traditional project management standards (Sliger, 2008). These studies suggest that rather than being mutually exclusive, traditional and agile project management methodologies can be integrated to create a balanced and adaptable approach that maximizes efficiency across different project types and industries. Further research could examine how agile principles can be adapted for industries that traditionally rely on linear and structured project management models. As more organizations seek agile-driven solutions, understanding how agile and conventional methodologies can work in tandem will be critical for improving project outcomes and fostering innovation in diverse fields.

Traditional project management typically involves detailed project specifications, where all features, responsibilities, and objectives are well-documented and established from the outset. In contrast, agile project management determines requirements iteratively, refining criteria as the project progresses. While this iterative approach introduces greater risk compared to conventional methods, it also allows for faster and more effective responses to changing priorities (Highsmith, 2009). In conventional project management, the project manager's primary responsibilities include controlling finances, managing timelines, and ensuring compliance with predetermined project parameters. Progress is assessed by comparing actual performance against set benchmarks, with a strong focus on cost control and meeting deadlines. Agile project management, on the other hand, shifts the emphasis toward business value and deliverables, prioritizing flexibility over strict cost and timeline constraints. Unlike traditional project managers, who are primarily process-driven, agile project managers focus on delivering products efficiently, adapting to evolving project requirements as needed (Wysocki, 2011).

Traditional projects, with their structured documentation and defined requirements, are well-suited for distributed teams, including both senior experts and junior team members. In contrast, agile project management relies heavily on collaboration and real-time communication. To facilitate rapid adaptation to change and ensure iterative progress, agile teams often require physical co-location of members and support staff (Fagri, 2010). However, agile methodologies have also been successfully implemented in distributed teams, provided that strong communication practices and digital collaboration tools are in place. Agile project teams demand greater commitment from their members since each individual carries more responsibility in the decision-making and execution process. Numerous case studies highlight the successful adoption of agile methodologies across various industries. One notable example is Lockheed Martin, which embraced agile project management to enhance its ability to respond to new requirements, increase productivity, maintain quality, and accelerate iteration cycles. As part of its strategy to better align systems with client needs, the company's leadership adopted agile practices, leading to increased output, improved product quality, higher customer satisfaction, and a reduction in development costs by over 10%. Given the scale of Lockheed Martin's operations and its industry impact, even a small percentage improvement in efficiency and cost reduction has significant financial benefits (Lockheed Martin, 2011). Despite the widespread adoption of agile practices, there has been growing criticism of the term "agile" and its application in recent years. Some critics argue that agile methodologies are being misused for marketing purposes, while others contend that many teams blindly adhere to agile processes without adapting them to suit the specific needs of their projects. As a result, alternative terms such as "pliant" and "non-linear" have been introduced to emphasize flexibility over rigid adherence to agile principles (Coplien, 2014). Coplien warns against treating agile as a trend rather than a principle-driven approach to project management. He stresses that agile should prioritize people and efficiency over simply following popular practices. Similarly, Rasool et al. (2021) raise concerns that the original intent of the Agile

Manifesto is being diluted, with teams focusing more on compliance with agile frameworks rather than leveraging agile to enhance innovation and productivity.

Additional criticisms of agile methodologies include concerns about insufficient documentation, as highlighted by Boehm (2002), who argues that the lack of detailed records makes it difficult for external reviewers to detect design flaws. These issues were discussed during the first eWorkshop on Agile Methods, where participants suggested that project success is often attributable to the skills of individual team members rather than the agile principles themselves. Alleman (2013) further advises that successful agile implementation requires strategic use of process areas, rather than applying agile indiscriminately. He emphasizes that agile should be seen as a delivery technique rather than a rigid discipline, and warns against overhyping agile project management without a strong foundation in traditional project management principles. According to Alleman, teams should carefully select project management methodologies based on their specific needs, rather than adopting a one-size-fits-all agile framework. He suggests integrating agile practices with methodologies such as PMI, CH2M Hill, Prince2, DoD PMBOK, NASA Systems Engineering, or Solomon's Performance-Based Earned Value to create a balanced and effective project management strategy (Alleman, 2013). Further research could explore how agile project management can be refined and integrated with traditional methodologies to ensure greater adaptability and efficiency. As industries continue to evolve, customized hybrid project management approaches may offer the best solutions for organizations striving to balance flexibility, structure, and strategic execution.

4. CONCLUSIONS

Agile project management has emerged as a dynamic approach to navigating the complexities and uncertainties inherent in modern projects. Unlike traditional methodologies that rely on predefined structures and rigid frameworks, agile practices emphasize adaptability, continuous learning, and responsiveness to change. The ability to tailor project management strategies to specific needs is crucial, as no single methodology is universally applicable. Successful project management requires a balance between flexibility and structure, ensuring that teams can respond effectively to evolving project requirements while maintaining efficiency and alignment with organizational goals. While agile methodologies have been extensively applied in software development, their broader implementation across various industries remains an area of ongoing exploration. Future advancements should focus on refining agile principles to create more universally adaptable project management frameworks. Additionally, integrating agile concepts with traditional methodologies may offer a more balanced approach, allowing organizations to benefit from both structured processes and the flexibility needed to foster innovation. There is also growing interest in incorporating agile principles into standardized project management frameworks such as PMBOK. However, the extent to which agile methodologies can be effectively integrated into these structured approaches remains an open question. A hybrid approach that blends agility with conventional project management strategies may provide the most effective solution for balancing adaptability, control, and efficiency. Ultimately, the core of agility lies not in rigid adherence to predefined practices but in the ability to evolve and optimize project management strategies based on unique challenges and objectives. As industries continue to evolve, adopting a more fluid and responsive mindset in project management will be critical in driving long-term success.

REFERENCES

- Ahmad, S. (2022). Managing Microfinance: Navigating Efficiency and Sustainability Challenges in Bangladesh's Financial Landscape. *Journal of Business and Economic Options*, 5(1), 1-7.
- Alexander, C. (1979). *The timeless way of building*. Oxford University Press.
- Alleman, G. (2013). *Performance-based project management: Increasing the probability of project success*. AMACOM.
- Ayogu, M. (2023). Fostering transparency and accountability enhancing statutory audits in Nigeria. *Journal of business and economic options*, 6(1), 37-44.
- Baham, C., & Hirschheim, R. (2022). Issues, challenges, and a proposed theoretical core of agile software development research. *Information Systems Journal*, 32(1), 103-129.
- Beck, K., Beedle, M., van Bennekum, A., Cockburn, A., Cunningham, W., Fowler, M., ... & Thomas, D. (2001). *Manifesto for Agile Software Development*. Agile Alliance.
- Binci, D., Cerruti, C., Masili, G., & Paternoster, C. (2023). Ambidexterity and Agile project management: an empirical framework. *The TQM Journal*, 35(5), 1275-1309.
- Blanco, C. F., Behrens, P., Vijver, M., Peijnenburg, W., Quik, J., & Cucurachi, S. (2025). A framework for guiding safe and sustainable-by-design innovation. *Journal of Industrial Ecology*, 29(1), 47-65.
- Boehm, B. (2002). Get ready for agile methods, with care. *IEEE Computer*, 35(1), 64-69.
- Cockburn, A. (2001). *Agile software development: The cooperative game*. Addison-Wesley.
- Coplien, J. O. (2014). *Why Agile fails: Misuse, misunderstanding, and misalignment*. Agile Alliance.
- Coplien, J. O., & Harrison, N. B. (2004). *Organizational patterns of agile software development*. Prentice Hall.
- Cui, E. H., Collins, M., Munson, J., & Wong, W. K. (2025). Failure of Optimal Design Theory? A Case Study in Toxicology Using Sequential Robust Optimal Design Framework. *arXiv preprint arXiv:2503.00002*.
- DeCarlo, D. (2004). *Extreme project management: Using leadership, principles, and tools to deliver value in the face of volatility*. Jossey-Bass.
- Fadzil, A. (2021). Corporate Governance Mechanisms and Their Influence on Saudi Firm Performance. *Journal of Policy Options*, 4(4), 23-31.
- Fagri, A. (2010). Challenges in transitioning from traditional project management to agile methodologies. *Journal of Software Engineering and Applications*, 3(5), 415-423.

- Garel, G. (2013). *A history of project management models: From pre-models to the standard models*. International Journal of Project Management, 31(5), 663–669.
- Grant, R. M. (2013). Reflections on knowledge-based approaches to the organization of production. *Journal of Management & Governance*, 17, 541-558.
- Grech, G. (2019). Career Development as a Bridge Between Project-Based Structures and Effective HRM Practices. *Journal of Policy Options*, 2(4), 121-128.
- Griffiths, M. (2004). Agile project management: PMI Global Congress presentation. *Proceedings of the PMI Global Congress*.
- Gunatilake, H., Grundy, J., Hoda, R., & Mueller, I. (2024). The impact of human aspects on the interactions between software developers and end-users in software engineering: A systematic literature review. *Information and Software Technology*, 107489.
- Hawkey, B. (2024). *Qualitative Comparative Analysis of Software Development Practices Translated From Scene to Screen Using the Real-to-Real Method for Inter-Industry Learning* (Doctoral dissertation, Colorado State University).
- Highsmith, J. (2005). *Declaration of Interdependence*. Agile Project Leadership Network.
- Highsmith, J. (2009). *Agile project management: Creating innovative products*. Addison-Wesley.
- Holland, J. H. (1995). *Hidden order: How adaptation builds complexity*. Basic Books.
- Huang, J. Y., Jiang, R., & Chang, J. Y. (2023). The effects of transformational and adaptive leadership on dynamic capabilities: Digital transformation projects. *Project Management Journal*, 54(4), 428-446.
- Kerzner, H. (2017). *Project management: A systems approach to planning, scheduling, and controlling* (12th ed.). Wiley.
- Khazanchi, D., & Zigers, I. (2005). Patterns for effective management of virtual projects: Theory and evidence. *International Journal of e-Collaboration*, 1(1), 25-48.
- Koskela, L., & Howell, G. (2002). The theory of project management: Explanation to novel methods. In *Proceedings of the International Group for Lean Construction 10th Annual Conference*, Gramado, Brazil.
- Kumar, A., & Gupta, M. (2023). Technological Advancements and Energy Efficiency in Indian Firms. *Journal of Energy and Environmental Policy Options*, 6(2), 9-16.
- Lim, T. Y., Ng, X. J., Tan, C. J., & Lim, C. P. (2025). Stepwise monogamous pairing genetic algorithm method applied to a multi-depot vehicle routing problem with time windows. *Neural Computing and Applications*, 1-30.
- Lockheed Martin. (2011). *Agile practices at Lockheed Martin: Increasing efficiency and reducing costs*. Lockheed Martin Technical Report.
- Lukic, R. (2021). Energy Efficiency and Profitability in the Service Sector: A Comparative Study. *Journal of Energy and Environmental Policy Options*, 4(4), 8-14.
- Marc, A., & Yu, H. (2024). Strategic Value Creation Through Corporate Social Responsibility Adoption for Sustainable Financial Performance. *Journal of Policy Options*, 7(4), 14-21.
- Masri, R., & Wimanda, E. (2024). The Role of Green Supply Chain Management in Corporate Sustainability Performance. *Journal of Energy and Environmental Policy Options*, 7(2), 1-9.
- Mate, A. (2022). The impact of internal audits on corporate fraud detection and mitigation. *Journal of Policy Options*, 5(3), 1-7.
- Mirzaei, M., Mabin, V. J., & Zwikael, O. (2024). Customising Hybrid project management methodologies. *Production Planning & Control*, 1-18.
- Namadi, S. (2023). Strategic Management of Outsourcing Balancing Profitability and Cost Control in Corporate Operations. *Journal of Business and Economic Options*, 6(4), 28-35.
- Nash, J. (1951). Non-cooperative games. *Annals of Mathematics*, 54(2), 286-295.
- Ogundipe, D. O., Odejide, O. A., & Edunjobi, T. E. (2024). Agile methodologies in digital banking: Theoretical underpinnings and implications for customer satisfaction. *Open Access Research Journal of Science and Technology*, 10(02), 021-030.
- Ohno, T. (1988). *Toyota production system: Beyond large-scale production*. Productivity Press.
- Owen, R., Koskela, L., Henrich, G., & Codinhoto, R. (2006). Is agile project management applicable to construction? In *Proceedings of the 14th Annual Conference of the International Group for Lean Construction (IGLC-14)*, Santiago, Chile.
- Pacheco-Cubillos, D. B., Boria-Reverter, J., & Gil-Lafuente, J. (2024). Transitioning to agile organizational structures: A contingency theory approach in the financial sector. *Systems*, 12(4), 142.
- Prideaux, F., Allacker, K., Crawford, R. H., & Stephan, A. (2024). Integrating life cycle assessment into the building design process-a review. *Environmental Research: Infrastructure and Sustainability*, 4(2), 022001.
- Quader, M. (2024). Exploring human resource management practices and employee satisfaction in Bangladesh's private banking sector. *Journal of Policy Options*, 7(1), 36-45.
- Rasool, F., Ullah, K., Arif, F., & Alam, M. (2021). *Is agile still agile? A critical review of agile project management methodologies*. *Journal of Systems and Software*, 178, 110995.
- Rodriguez, M. (2024). Trade-Off and Pecking Order Theories in Corporate Financing: Insights from Argentina. *Journal of Business and Economic Options*, 7(4), 23-32.
- Sadullayev, I. (2025, February). The role of innovative methodologies in the implementing the electronic educational system: Agile, Scrum, and eduScrum. In *AIP Conference Proceedings* (Vol. 3268, No. 1). AIP Publishing.

- Sutherland, J., & Schwaber, K. (2013). The scrum guide. *The definitive guide to scrum: The rules of the game*. Scrum.org, 268, 19.
- Siddiqi, R. A., Codini, A. P., Ishaq, M. I., Jamali, D. R., & Raza, A. (2025). Sustainable supply chain, dynamic capabilities, eco-innovation, and environmental performance in an emerging economy. *Business Strategy and the Environment*, 34(1), 338-350.
- Situngkir, H. (2024). The Role of Corporate Social Responsibility in Enhancing Company Value: Evidence from Sustainable Companies. *Journal of Energy and Environmental Policy Options*, 7(2), 17-27.
- Sliger, M. (2008). *The software project manager's bridge to agility*. Addison-Wesley.
- Sutradhar, M. S., Bose, R., & Roy, S. (2024). *Comprehensive Guide to Software Engineering: Principles, Processes, and Practices*. Click Publishing.
- Szopinski, D., Massa, L., John, T., Kundisch, D., & Tucci, C. (2022). Modeling business models: a cross-disciplinary analysis of business model modeling languages and directions for future research. *Communications of the Association for Information Systems*, 51(1), 774-841.
- Turner, J. R. (2016). *Gower handbook of project management* (5th ed.). Routledge.
- Ugwueze, V. U., & Chukwunweike, J. N. (2024). Continuous integration and deployment strategies for streamlined DevOps in software engineering and application delivery. *Int J Comput Appl Technol Res*, 14(1), 1-24.
- Vashishth, T. K., Sharma, V., Sharma, K. K., Kumar, B., Chaudhary, S., & Panwar, R. (2024). Industry 4.0 Trends and Strategies: A Modern Approach with Focus on Knowledge Management. *Knowledge Management and Industry Revolution 4*, 111-158.
- Wadud, H. (2022). Assessing Human Resource Management Strategies and Their Influence on Job Satisfaction in Private Banks. *Journal of Policy Options*, 5(1), 15-21.
- Williams, T., Klakegg, O. J., Walker, D. H. T., Andersen, B., & Magnussen, O. M. (2005). *Identifying and acting on early warning signs in complex projects*. Project Management Institute.
- Wysocki, R. K. (2011). *Effective project management: Traditional, agile, extreme* (6th ed.). Wiley.

Disclaimer/Publisher's Note:

The statements, opinions and data contained in all publications are solely those of the individual author(s) and contributor(s) and not of RESDO and/or the editor(s). RESDO and/or the editor(s) disclaim responsibility for any injury to people or property resulting from any ideas, methods, instructions or products referred to in the content.

Funding:

The authors received no external funding for the publication of this article.

Data Availability Statement:

All data generated or analyzed during this study are not included in this submission but can be made available upon reasonable request.

Conflicts of Interest:

The authors have no conflicts of interest related to this research.